

2023

2024

2025

2026

01 RGAA 4.1 conformity

Public pages

01 RGAA 4.1 audit
2023-10

01 Address major issues
From RGAA audit

01 70% RGAA4.1 conformity
Partially conform

01 Address minor issues
From RGAA audit

01 Deliver accessible multimedia content
Focus on video production

01 75% RGAA 4.1 conformity
Partially conform

01 85% RGAA 4.1 conformity
Partially conform

06 AH portal is align with Airbus
Group vision

02 RGAA 4.1 conformity

Other portal applications

02 Target relevant perimeter
Phase 1 - Identify applications

02 Target relevant perimeter
Phase 2 - Complete

02 Share ambitions with initiatives
Align with DCJ initiative

02 Audit applications
On defined perimeter

02 50% RGAA4.1 conformity
Partially conform

02 Address major issues
From RGAA audit

02 65% RGAA4.1 conformity
Partially conform

02 Address minor issues
From RGAA audit

02 75% RGAA 4.1 conformity
Partially conform

04 Design authority
For all services in the platform

03 Accessibility awareness

03 Portal teams awareness
Innovation workshop

03 Select external services to aware
Prioritize awareness

03 Develop awareness campaign
Horizontal & vertical awareness

03 AH world teams support accessibility
Horizontal awareness

03 One sponsor support accessibility
Vertical awareness

03 Presentation of accessibility work
Aware sponsors of portal initiatives RGAA, roadmap...

03 All external services are aware
3 services

06 Update 2023 statement
Align scheme with Airbus Group

04 Design authority & editor link

04 Improving as a team
Phase 1 - Innovation workshop to adapt process for delivering accessibility

04 Check editor accessibility roadmap
Adapt actions planning if necessary

04 Work on accessible design system
For design part

04 Pitch PI Planning
PSL domain leader

04 Share common vision with Liferay
Editor roadmap checked and aligned

04 Share target methodology
Across IM

04 Train teams
On new processes

04 Accessible feature by design
Review process

04 Team implements accessibility approach
Ecodesign driven approach

06 Improve scheme
Complete needed categories since 2023 initiatives

05 User feedbacks

05 Define answering process
For addressing user feedbacks

05 Test answering process
For addressing user feedbacks

05 Feedback process is validated
How user are answered ?

06 AH portal involved in Group initiatives
AH portal accessibility specialist is involved at group scale

06 Align with Airbus Group accessibility vision

06 Understand the group strategy to complete project scheme
Collect inputs on accessibility recruitment, market procedures

06 Communicate accessible initiative at group level
AH portal is identified by key stakeholder at group level